March 25, 2020

VIA E-MAIL

Alyse Stoy

U.S. Environmental Protection Agency
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219
Stoy.Alyse@epa.gov

Re:  COVID-19 and Anticipated Impacts Work and Schedule;
Notice of Potential for Force Majeure

Dear Ms. Stoy:

On behalf of Respondents Cotter Corporation (N.S.L.) and Bridgeton Landfill, LLC
("Respondents”), we write to provide written notice of the potential for a force majeure event
under the terms of the Administrative Settlement and Order on Consent ("ASAQCC") for Operable
Unit 3 ("OU-3") at the West Lake Landfill Superfund Site (the “Site”), due to the far-reaching
impacts of the COVID-19 pandemic, including the likelihood that those impacts may extend to
the obligations under the ASAOC despite Respondents’ best efforts. This letter supplements the
oral notice that was provided on March 24, 2020.

Pursuant to Section XVIII of the OQU-3 ASAQC, this written notice provides information regarding
those potential impacts. Respondents will supplement this notice as more information becomes
available regarding the nature, scope, and duration of potential COVID-19 impacts.

Reasons for the potential delay: The COVID-19 pandemic has led multiple Federal, State, and
local governments, including governments in the Site area and areas where key members of the
OU-3 project teams live and work, to impose mandates limiting travel and work in offices and
groups. These various restrictions are anticipated to potentially delay some elements of the
Work as defined in the ASAOC, and particularly those that require specialized office equipment,
field work, contact with local agencies to acquire access for installation and sampling of offsite
monitoring wells, or meetings with agencies. These impacts in turn may delay preparation of
some deliverables, including but not limited to preparation of the Remedial Investigation/
Feasibility Study and its predecessor deliverables and field work, although no such delay is
known with certainty at this time.

Anticipated duration of the delay: The anticipated duration of any delays that may occur is
currently unknown.

Actions taken or to be taken to prevent or minimize delay: Respondents and their contractors
are exercising best efforts to fulfill their obligations under the ASAQC, including using best
efforts to identify any potential events that would constitute a force majeure and best efforts to
address the effects of any potential force majeure so that the delay and any adverse effects of
the delay are minimized to the greatest extent possible. Such efforts include transitioning to
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working remotely, expanded use of meetings via telephone and Web-based services, other
forms of electronic communication, scheduling/rescheduling field work as soon as such work
becomes feasible, and appropriately amending health and safety protocols in the field.

Schedule: Developing a new schedule is not yet appropriate, as Respondents are still not
aware of any specific delay. We will continue to monitor the situation and alert you of changes
that will impact the schedule.

As required under Section XVIII of the OU-3 AOC, we do not believe that the potential delays in
work described above would cause or contribute to an endangerment to public health or
welfare or the environment and will update this assessment as more specific information
becomes available.

Since Respondents are not certain of any specific delay, no supporting documents are currently
available.

Please contact us if you have any questions or comments on this notice.

Regards,
MORGAN LEWIS & BOCKIUS, LLP LATHROP GPM LLP
By: /s/ Stephanie R. Feingold By: /s/ Cpnttin et
Stephanie R. Feingold Cynthia Teel
Counsel for Cotter Corporation (N.S.L.) Counsel for Bridgeton Landfill, LLC

Cc: Jamie Schwartz — EPA Region 7
Lynn Juett — EPA Region 7
Tom Mahler — EPA Region 7
Diana Engeman — EPA Region 7
Ryan Seabaugh — Missouri Dept. of Natural Resources
Victoria Warren — On behalf of Bridgeton Landfill, LLC.
Scott Sklenar — Exelon Corporation
Erin Fanning — Bridgeton Landfill, LLC
Dana Sincox — Bridgeton Landfill, LLC
Jeffery Murl — DOE-LM
Andrew Keim — DOE-LM
Cynthia Teel — Lathrop GPM LLP
Bill Beck — Lathrop GPM LLP
John McGahren — Morgan Lewis
Stephanie Feingold — Morgan Lewis
Steven Miller — U.S. Department of Energy
Philip Dupre — U.S. Department of Justice
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Paul Rosasco - EMSI
Allison Riffel — Trihydro
Dan Feezor — Feezor Engineering
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